

CONFIRMATION OF ADDITIONAL WORK
AT KOUMASHIA NO.7

I(we), having purchased KOUMASHIA NO.7 agree that the works detailed below are in addition to the original specifications of the sale agreement dated the 2nd October 2007, and they should be paid according to the quotation detailed below. They will be installed and/or supplied as per this declaration and at the price specified, on the condition that these works may delay the delivery of the property by NO DELAY.

Details of additional work:

<u>Ground Floor</u>		
1	<i>Under floor heating with water</i>	
	<i>a) Petrol</i>	€ 24,589.59 £14,391.65
	<i>b) Gas</i>	€ 23,532.57 £13,773.00
2	<i>Bath in master bedroom to be higher</i>	€ 91.37 £53.48
3	<i>Cupboard in bathroom to be 40cm depth</i>	NO EXTRA
4	<i>Pool depth to be 1.4m along length</i>	NO EXTRA
5	<i>Change bath shower room</i>	€ 120.37 £70.45
6	<i>Change entrance door to single</i>	NO EXTRA
7	<i>Vanity unit in cloakroom and niche with spotlights</i>	€ 2,286.66 £1,338.32
8	<i>W/C in cloakroom to be with built in cistern</i>	€ 633.25 £370.62
9	<i>Store room under stairs with White MDF doors</i>	€ 1,585.84 £928.15
10	<i>Change layout of kitchen</i>	€ 334.84 £195.97
11	<i>Aluminium doors and windows MU3000</i>	€ 641.70 £375.57

TOTAL €
(CY£)
=====

FOR PAFILIA PROPERTY
DEVELOPERS LTD

CLIENT

.....
Sonia Karassellos

.....
Mrs. Koring

.....
Constandinos Ioannou

Customer Technical Support Department

This amount should be paid by Thursday 19th June 2008.

If payment is received after the due date, interest will be charged at 9%.

Any cancellations will bear a 10% charge.

All prices above include 15% VAT.

This quotation is valid for one week only from the date below.

****PLEASE NOTE THAT THE PRICES QUOTED ARE IN EURO****

Monday 19th May 2008