

Komasha 6/7
To Do List as per 1 November 2008

| Item | Craft | Issue | Task | Resp.Contact | Comments | Critical Dates | Extra Costs |
|------|-------|----------------|--|--------------|----------|----------------|-------------|
| | Axel | Bathroom | How is the bathroom heated? VRV? | | | | |
| | Axel | Bathroom | Detail Design (Tiles/Sink/Colors...) by Tony | | | | |
| | Axel | Bathroom | Detail plans for the shower. Said had "Exotic" shower floor. | | | | |
| | Axel | Bathroom | Decide on toilet / wash basin | | | | |
| | Axel | Bathroom | Decide on tyles and layout on Floor | | | | |
| | Axel | Canopy | Axel's canopy over balcony was forgotten. Architect wanted to send proposal. | | | | |
| | Axel | Electricity | When / with whom can we review status on electrical wiring according to our plans? | | | | |
| | Axel | Entrance Door | Provisions need to be made for 90cm door (door frame must be outside) | | | | |
| | Axel | False Ceiling | We are waiting for quotation | | | | |
| | Axel | Guest Toilet | When will the missing ceiling be completed | | | | |
| | Axel | Hardwood Floor | Who will buy the hardwood floor | | | | |
| | Axel | Hardwood Floor | How will the Hardwood Floor be attached to concrete? Glued? | | | | |

Komasha 6/7
To Do List as per 1 November 2008

| Item | Craft | Issue | Task | Resp.Contact | Comments | Critical Dates | Extra Costs |
|------|-------|----------------------------------|--|--------------|----------|----------------|-------------|
| | Axel | Kitchen | We asked Tony to assist with design of cooking island. Status? | | | | |
| | Axel | Kitchen Patio (Car port side) | What floor finish will be applied? Tiles? | | | | |
| | Axel | Living Room | Wall Finish, Wall Paper? Paint? Color? | | | | |
| | Axel | Patio | Design / Material of railing on Patio | | | | |
| | Axel | Pergola | We are waiting for suggestions for Pergola | | | | |
| | Axel | Roller Blinds | We are waiting for suggestions for electrical Roller Blinds / Offer | | | | |
| | Axel | Sliding Doors | We need to discuss the design/color/material of doors in living area | | | | |
| | Axel | Sliding Doors | How is the sliding door integrated into false seiling? | | | | |
| | Axel | Staircase | Staircase is too low 190cm. When will it be fixed? | | | | |
| | Axel | Staircase | We need to discuss the tiles/design of Staircase. Tony? | | | | |
| | Axel | Staircase | Design / Material of handrail in Staircase | | | | |
| | Axel | Tiles | What is the Budget for bathroom tiles? Total Budget, not qm price | | | | |

Komasha 6/7
To Do List as per 1 November 2008

| Item | Craft | Issue | Task | Resp.Contact | Comments | Critical Dates | Extra Costs |
|------|--------|------------------------|--|--------------|----------|----------------|-------------|
| | Axel | VRV | How can the VRV system be extended to the back room? (wenn ich später ggf. einmal den hinteren | | | | |
| | Axel | Window | What Window to use for Shower Room (facing the living room) | | | | |
| | Axel | Windows/Doors | MU 2600 for Bedroom | | | | |
| | Axel | Windows/Doors | MU TSW for Dressing Room and Kitchen | | | | |
| | Axel | Windows/Doors | MU 2000 Tilt/Turn in Bathrooms | | | | |
| | Catrin | Bedroom | Detailed Drawing is missing | Tony | | | |
| | Catrin | Dressing Room | Detailed Drawing is missing | Tony | | | |
| | Catrin | Electrical | Floor Sockets | Christakis | | | |
| | Catrin | Guest Toilet | Detail Drawings | Tony | | | |
| | Catrin | Kitchen Door | Canopy is missing | | | | |
| | Catrin | Living and Dining Room | New drawings including VRV system (old drawing did not include the VRV) | Tony | | | |
| | Catrin | Living Room | Sockets for TV on TV level (hidden behind TV) | | | | |

Komasha 6/7
To Do List as per 1 November 2008

| Item | Craft | Issue | Task | Resp.Contact | Comments | Critical Dates | Extra Costs |
|------|---------|-------------------|---|--------------|----------|-----------------|-------------|
| | Catrin | Lobby | Drawing for Wardrobe / High Cupboard is missing | Tony | | | |
| | Catrin | Patio | Electricity sockets / outlets for lights are missing | | | | |
| | Catrin | Quotation | Hardwood Floor / Wardrobe Corridor - the costs are not acceptable | | | | |
| | Catrin | Sarahs Bedroom | Interior Drawing for Sarah's bedroom is still pending | Tony | | | |
| | Catrin | Windows | Outside Bathroom and Bedroom Lights, Switch inside | Christakis | | | |
| | Catrin | Windows/Doors | Sarahs Bathroom MU TSW Window | | | | |
| | General | Basement | Design / Shelves / Tiles | | | | |
| | General | Bathroom | Socket for Hairdryer | | | | |
| | General | Electrical/Water | Where are the meters going to be? | | | | |
| | General | Electricity/Water | Status on connecting City Water / Electricity | | | 1 February 2009 | |
| | General | Entrance Doors | Design for entrance doors need to be decided | | | | |
| | General | Entrance Doors | What are the standard safety features for Pafilia entrance doors | | | | |

Komasha 6/7
To Do List as per 1 November 2008

| Item | Craft | Issue | Task | Resp.Contact | Comments | Critical Dates | Extra Costs |
|------|---------|-------------------|---|--------------|----------|-----------------|-------------|
| | General | Garden | Who designs the garden / when will we get plans for the garden? | | | | |
| | General | Garden | We like to see details on Electrical, Water, Patio, Pool | | | | |
| | General | Garden | Drawings for boundry walls | | | | |
| | General | Interior Designer | To what level of detail should we involve Tony | | | | |
| | General | Kitchen | Who will buy install electrical appliances | | | | |
| | General | Lights | Sensor lights from carport to the main entrance | | | | |
| | General | Main Entrance | Detail Drawings | Tony | | | |
| | General | Patio | What tiles will we use for tiles? Tony? | | | | |
| | General | Phone | Connecting Phone Service | | | 1 February 2009 | |
| | General | Photovoitic | We asked for empty pipe for Photovoitic / Status | | | | |
| | General | Pool | We reduced the complexity of pool? What is the savings? | | | | |
| | General | Preasure System | Where is the preasure system being placed? | | | | |

Komasha 6/7
To Do List as per 1 November 2008

| Item | Craft | Issue | Task | Resp.Contact | Comments | Critical Dates | Extra Costs |
|------|---------|----------------------|--|--------------|----------|----------------|-------------|
| | General | Project Coordination | Who gives us notice when we have to do things / deadlines? Maria is not it! | | | | |
| | General | Project Plan | When will Pafilia provide project plan with fixed dates | | | | |
| | General | Roof | What material is the roof finish? Can we walk on the roof? Tiles? | | | | |
| | General | Satelite | Where is Satelite dish being placed. Who will get dish? | | | | |
| | General | Sensor Lights | To be discussed: Sensor lights | | | | |
| | General | Sockets | What kind of socket designs will we get? | | | | |
| | General | Trash | Where can we store the trash bin? | | | | |
| | General | VRV | VRV Generator location? | | | | |
| | General | Watertank | Where is the Water Tank being placed? | | | | |
| | General | Window Frame | Decision on Window colour (Mouse grey, RAL...) | | | | |
| | General | Windows | What type of windows will be used for the Staircase Tower? Can they be opened (heat!)? | | | | |
| | General | Windows/Doors | We need to specify and finalize the Windows/Doors list for all Doors | | | | |

Komasha 6/7
To Do List as per 1 November 2008

| Item | Craft | Issue | Task | Resp.Contact | Comments | Critical Dates | Extra Costs |
|-------------|--------------|---------------------|--|---------------------|-----------------|-----------------------|--------------------|
| | General | Wood Design outside | Specify how the iroco wood is attached to wall. Is background lights possible? | | | | |
| | General | Wooden Deck | How is the layout of the iroko wooden dec. | | | | |
| | Pool | Pool Technique | What technology is used for pool. Detail specifications please | | | | |
| | | | | | | | |