

CONFIRMATION OF ADDITIONAL WORK
AT KOUMASHIA NO.7

*I(we), having purchased KOUMASHIA NO.7 agree that the works detailed below are in addition to the original specifications of the sale agreement dated the 18th June 2008, and they should be paid according to the quotation detailed below. They will be installed and/or supplied as per this declaration and at the price specified, on the condition that these works may delay the delivery of the property by **two (2) months**.*

Details of additional work:

| | |
|---|-----------|
| 1. Upgrade WHB and mixers for Catrin's bathroom and guest WC | € 1199.98 |
| 2. Tiles for Catrin's bathroom (from Zangoulos) | € 674.54 |
| 3. New electrical study | € 500.00 |
| 4. Changes to ground floor | |
| a) Parquet 3 ply engineered Irokko 1 strip (14mm) Diagonally as plan, normally and parquet Euro Loc project (KB 190 ELP) | € 2825.74 |
| b) Verandah tiles PH 6683 (from Home Art) | € 2571.80 |
| 5. Catrin's aluminium doors and windows to be MU 3000 plus, MU 2500, MU TSW, MU 2600 colour RAL7035 | € 4762.72 |
| Shutters to be 7042 | € 934.99 |
| 6. Axel's aluminium doors and windows to be MU3000 plus, MU2500, MU TSW, MU 2600 colour RAL7035 | € 2825.28 |
| Axel's aluminium shade | € 2317.25 |
| 7. Electrical roller shutter for 1 st floor level Colour RAL 7042 | € 4111.47 |
| 8. Instead of glass from floor to ceiling, to have 85cm high wall and one window with a shutter on the short side and fixed glass on the long side | € 623.88 |
| 9. Both entrance doors to have locking mechanism that closes at the top, middle and bottom | € 285.20 |
| 10. Axel's kitchen | |
| a) Kitchen worktop Corian Vanilla | € 721.91 |
| b) Island worktop Corian Vanilla | € 1610.00 |
| 11. Axel's floor finish 3 ply engineered Oak C glued down from Petousis | € 2624.00 |
| 12. Provision for extractor as per specifications from Alex | € 35.65 |
| 13. At passage on ground floor instead of cupboards to have shelves | € 1828.13 |
| 14. Break and rebuild wall by passage | € 1356.13 |
| 15. Straight false ceiling on 1 st floor | € 5418.80 |
| 16. Guest W/C ground floor | |
| a) Change vanity top to Irokko solid wood with an extra shelf of Irokko below | € 261.67 |
| b) Walls as shown on plans to be finished with White Grafiato | No Extra |
| c) Solid Irokko shelf on ledge above WC | € 196.08 |
| 17. New design of cupboards at entrance | No Extra |
| 18. New design of ceiling above entrance | € 668.44 |
| 19. Floor finishes for first floor | |
| a) Veranda tiles PH 6683 (from Home Art) | € 2047.50 |
| 20. Silver spotlights and speakers in Catrin's bathroom | € 501.77 |
| 21. Kitchen wall on ground floor to be Nestos marble | No Extra |
| 22. Axel's shower to be tiled not a tray | € 222.81 |
| 23. All internal doors to be plain white no kettape | No Extra |

Customer Technical Support Department

24. *Internal door handles 20128058*

Handle 231 Pojeta Nickel/Mat

a) *Axel* € 247.41

b) *Catrin* € 296.96

25. *Prepare one wall of living room for wall paper (not including the paper)* € 60.16

26. *Axel's shower room*

a) *Tiles, borders, correction of vanity top, extra cupboards next to vanity* € 506.28

TOTAL €
=====

FOR PAFILIA PROPERTY

DEVELOPERS LTD

CLIENT

.....
Sonia Karassellos

.....
Mrs. Koring and Mr. Baudach

.....
Constandinos Ioannou

This amount should be paid by Friday 06th February 2009.

If payment is received after the due date, interest will be charged at 9%.

Any cancellations will bear a 10% charge.

All prices above include 15% VAT.

This quotation is valid for one week only from the date below.

****PLEASE NOTE THAT THE PRICES QUOTED ARE IN EURO****

Thursday 08th January 2009